
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

3:14 PM

Run date

Time

Reviewer: Wilcox, Jason 06-Jul-10

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 090 Date: 18-Jun-2010 Friday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 283

Inspection Type: Continuous

Title:

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Sunny

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

OBG Bolting & Welding

ABF crews came to the site at 6:50 AM. Crews had to work on splice 3 bottom weld , work on
splice 4 back bar , South wing lower plates , & South side wall , & work on splice 5 North wing back bar .
Crews started at 7:00 AM.

Mitch & Todd had to work on splice 3 between 3 E - 4 E bottom weld . Crews had to prepare their
tools & equipment , connect the gas & power lines , heat the welding area , & calibrate the welding
machine . Crews started at 7:20 AM. They were done at 7:50 AM.

After that , crews had to work on the 0.3 meter long deep & wide cut . Todd had to clean , & grind
the repair location . Mitch had to fill the weld . He started at 8:00 AM. He was done at 2:00 PM.

Then , Mitch started the 1st pass for the 4.2 meters long weld from the center of the plates going
South at 2:10 PM. At 5:00 PM. 2 passes were completed . Crews were done at 5:10 PM. Jim , Mike , &
Jojo were on the site .

Bryce & Mike had to work on splice 4 between 4 E - 5 E lower plates . Crews had to cut the back bar
& the back of the weld . They had to prepare their tools & equipment , set the plasma cutting machine ,
connect the air & power lines . Crews started at 7:10 AM. They were done at 7:55 AM.

Bryce started to cut the back bar at 8:00 AM. Crews were done at 5:10 PM.

Songtao & Jinquan had to work on splice 4 South wing between 4 E - 5 E lower plates weld between
S 10 & S 18 . Crews had to prepare their tools & equipment , clean the previous weld , heat the welding
area , & calibrate the welding machine . They started at 7:10 AM. Crews were done at 7:55 AM.

Songtao started the 1st pass for the 3.1 meters long weld at 8:00 AM. At 10:00 AM. He had
completed 2 passes . At 5:00 PM. 7 passes were completed . Crews were done at 5:10 PM.

Crews had to clean , grind , & check with the QA & QC before going to the next pass . Bernie , Mike
, & Jojo were on the site .

Earl & Ian had to work on splice 5 between 5 E - 6 E North wing back bar . Crews had to work on
the final adjustment to be within the allowable tolerance . Crews had to weld 16 U brackets inside &
outside the OBG . They started at 7:10 AM. Earl was done at 9:00 AM.

After that , crews had to drive wedges to align the plates . They were done at 10:00 PM. Crews had
to wrap up their tools & equipment . They left at 10:30 AM.

In the afternoon , Bonifacio had to measure the tolerances . 3 locations need to be adjusted . Crews
will work on the adjustment next Monday . Bonifacio & Mike were on the site .

Jian had to work on splice 4 between 4 E - 5 E South side wall . He started at 7:15 AM. He had to
connect the gas & power lines , heat the welding area , & calibrate the welding machine . He was done at
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8:50 AM.
He started the 1st pass for the 1.2 meter long weld at 9:00 PM. At 12:00 PM. He had completed 5

passes . He was done welding the South wall at 3:15 PM.
After that , he had to mobilize his tools & equipment to work on the W line .

Jian & Songtao had to leave the heat for 3 hours after completing the weld . Jessie , Mike , & Jojo were
on the site .

Jacob M. , Jacob S. , Jose , & Roberto had to work on house keeping in splice 4 & 5 . Crews had to
disassemble the remaining section of the scaffold in splice 4 & in splice 5 . Crews started at 7:15 AM.
They were done at 10:00 AM.

After that , crews had to pull out of the site & pile the materials on the East face of lift 6 . Crews
started at 10:20 AM. They were done at 12:00 PM.

Bid Item: 056 E-L03-ALB.05604-0120F4 E Line Lift 03 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L04-WEL.05604-0120F4 E Line Lift 04 Weld

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDING MACHINE, MILLER 250 AMP

8.00

002082

2.00

No

0.00 0.00

WELDING EQUIPMENT

8.00

*E0010562

2.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP TODD JACKSONIronworker 8.00 2.00 0.00 10.00

JNM MITCHELL SITTINGERIronworker 8.00 2.00 0.00 10.00

Bid Item: 056 E-L05-WEL.05604-0120F4 E Line Lift 05 Weld

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDING EQUIPMENT

8.00

*E0030562

2.00

No

0.00 0.00

WELDING MACHINE, MILLER 250 AMP

8.00

2083

0.00

No

0.00 0.00

WELDING EQUIPMENT

8.00

*E0070562

2.00

No

0.00 0.00

WELDING EQUIPMENT

8.00

*E0030562

2.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM XIAO JIAN WANIronworker 8.00 0.00 0.00 8.00

JNM MICHAEL MADAYIronworker 8.00 2.00 0.00 10.00

APP BRYCE HOWELLIronworker 8.00 2.00 0.00 10.00

JNM SONGTAO HUANGIronworker 8.00 2.00 0.00 10.00

JNM JIN QUAN HUANGIronworker 8.00 2.00 0.00 10.00
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WELDING MACHINE, MILLER 250 AMP

8.00

002082

2.00

No

0.00 0.00

Bid Item: 056 E-L06-ALB.05604-0120F4 E Line Lift 06 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM ROBERTO ZELEDONIronworker 5.00 0.00 0.00 5.00

JNM JOSE AMAYA-MESAIronworker 5.00 0.00 0.00 5.00

APP JACOB MECHEIronworker 5.00 0.00 0.00 5.00

APP JACOB SPIEKMANIronworker 5.00 0.00 0.00 5.00

Bid Item: 056 E-L06-WEL.05604-0120F4 E Line Lift 06 Weld

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDING MACHINE, MILLER 250 AMP

2.00

002084

0.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP IAN MURPHYIronworker 3.00 0.00 0.00 3.00

FOR EARL CLAYBORNIronworker 3.00 0.00 0.00 3.00
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